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Part 1 - Alternate Water SUDDlY 
The ASI/IT Test Well Report was received on February 5, 1992. Copies will be 
issued to the U.S. EPA and the Ohio EPA on February 10, 1992. 

Based on verbal approvals from the U.S. EPA and the Ohio EPA last week to 
delete the Delta Steel scope. of work, the Certified. for Construction documents 
were revised and reissued on February 6, 1992. Written confirmation of the 
deletion of Delta Steel portion of the project has been received from Ohio 
EPA. 
February 7, 1992. 

The Invitation for Bid (IFB) package is expected to be issued on 

Soil Sampling and Analysis continue during this week and is expected to be 
completed on February 10, 1992. 

Part 2 - Pump and Discharqe 

The IFB documents for Construction Package 2A (main pipeline) are in 
preparation. 

Part 3 - Installation and Operation o f  an Interim Advanced Wastewater 
Treatment 1IAWTl System to Reduce Uranium Contaminant Loadinq to the Great 
Miami River to a Level Less Than 1.700 Pounds Per Year 

The investigation of the option for storing spent resin for use in the future 
AWWT continues. The investigation has led to a decision that the Fernald 
Environmental Management Project (FEMP) Biodeni trification (BDN) Effl uent 
Treatment System (ETS) Dewatering Facility (Building 18H) will be utilized for 
handling and packaging of spent ion exchange resin. 

The package is expected to be issued on February 14, 1992. 

Part 5 - Groundwater Model inq and Geochemical Investisation 

Responses to comments on the Part 5 conditionally-approved Work Plan were 
prepared and submitted with the hydropunch procedure to the U.S. EPA and Ohio 
EPA on February 3, 1992. A new approach for implementation of the work plan 
was proposed. 


